

Start of Project: 10/27/2022

Deadline 1: 11/2/2022

- Project Requirements
- Project Use Case Diagram

Deadline 2: 11/9/2022

- Project Sequence Diagram
- Project Class Diagram

Milestone 1: 11/10/2022

- Creation of Project Website

Milestone 2: 11/11/2022

- Completion of prototype

Deadline 3: 11/14/2022

- Website Skeleton

Milestone 3: 11/17/2022

- SRS Creation

Deadline 4: 11/18/2022

- SRS v1

Deadline 5: 11/18/2022

- Project Prototype

Milestone 4: 11/20/2022

- Functionality Implementation
  - Bookmark bar appears

Milestone 5: 11/22/2022

- JSON Files created
- All html pages functioning properly

Milestone 6: 11/29/2022

- Complete functional operation
- Database structure created

Milestone 7: 12/4/2022

- Implementation of database failure

Milestone 8: 12/5/2022

- SRS v2 completed

Milestone 9: 12/6/2022

- Local database implemented
- Full website operation
- Video and presentation completed

Deadline 6: 12/7/2022

- SRS v2
- Project Implementation

End of Project