

Meeting 1

Participants: Shane, Jay, Anson, Arthur, Seattle

Date and Time: 10/27/2022, 9:00pm - 11:00pm

Contents: We worked on deciding what our project is going to be about. We decided to create a bookmarking feature for blackboard for easy navigation. We worked on getting the requirements done for the project. We finished the requirements. Set up the next meeting.

Meeting 2

Participants: Shane, Jay, Anson, Arthur, Seattle

Date and Time: 10/30/2022, 9:30am - 10:30am

Contents: Created our use case diagram. Set up the next meeting.

Meeting 3

Participants: Shane, Jay, Anson, Arthur, Seattle

Date and Time: 11/3/2022, 9:00pm - 10:15pm

Contents: Worked on the UML Class Diagram and set up the next meeting to work on the Sequence Diagram and Website skeleton. Set up the next meeting.

Meeting 4

Participants: Shane, Jay, Arthur, Anson, Seattle

Date and Time: 11/6/2022, 9:30am

Contents: Worked on UML Sequence Diagram and set up the next meeting to work on the website skeleton.

Meeting 5

Participants: Shane, Jay, Anson, Seattle

Date and Time: 11/10/2022, 6:30pm - 7:00pm

Contents: Resolved our merge errors for our website and divided the workload. Set up the next meeting to commit our changes together.

Meeting 6

Participants: Shane, Jay, Anson, Seattle, Arthur

Date and Time: 11/13/2022, 9:30am - 10:30am

Contents: Merged everyone's code together and made sure it was compatible.

Meeting 7

Participants: Shan, Jay, Anson, Seattle, Arthur

Date and Time: 11/17/2022, 6:30pm -

Contents: Worked on SRS document

Meeting 8

Participants: Shan, Jay, Anson, Arthur

Date and Time: 11/23/2022, 6:30pm -

Contents: delegating task in order to finish the whole thing

Meeting 9

Participants: Shan, Jay, Anson, Arthur

Date and Time: 11/27/2022, 9:30am -

Contents: start merging everything and delegating tasks to everyone in order to make it work. Talked about the database we are going to use to store the data where we decided on CouchDB.

Meeting 10

Participants: Shane, Jay, Anson, Arthur, Seattle

Date and Time: 12/1/2022, 6:30pm - 7:00pm

Contents: Finalized project assignments and deadlines

Meeting 11

Participants: Shane, Jay, Anson, Arthur, Seattle

Date and Time: 12/4/2022. 9:30am - 9:00pm

Contents: Merged all code together consisting of the edit box and done button functions. Shane Jay and Seattle stayed later to work on the bookmark folder and database. Arthur and Shane came back and created objects for everything and adjusted all functionality . Seattle did a lot of reading and hosted the database to the cloud successfully.

Meeting 12

Participants: Shane, Jay, Anson, Arthur, Seattle

Date and Time: 12/5/2022, 4:00pm -

Contents: Grind it out. Voted on removing the database

Meeting 13

Participants: Shane, Jay, Anson, Arthur, Seattle

Date and Time: 12/6/2022, throughout the day

Contents: Wrap it up